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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:  FRIENDS OF DEER CREEK 
 
Project Title:   NEVADA CITY ENVIRONS TRAIL AND RESTORATION PROJECT 
 
Application Number: SNC 080092 
 

 
PROJECT SCOPE 

 
The Nevada City Environs Trail and Restoration Project is the next phase of the larger, 
previously-funded Deer Creek Tribute Trail Project. The project site is located a short 
walk from the historic downtown area of Nevada City. The Nevada City Tribute Trail and 
Restoration project will:  

• Improve water quality in Deer Creek through planned recreation, restoration, 
wildfire risk reduction, and monitoring  
• Improve public access to the Nevada City Environs property by increasing the 
extent of the trail system, connecting existing trails to the downtown area, and 
establishing three new trailheads 
• Restore ¾ mile of existing trail and construct one mile of new trail along Deer 
Creek 
• Reduce wildfire risk through the removal of non-native species, and restore 
habitat to its natural state with the replacement of native species on 8.4 acres  
• In cooperation with the Tsi-Akim Maidu, install educational signage on the 
natural and cultural history of the area 
• Introduce local school children to trail building and restoration through 
educational materials and field trips  
• Establish and implement a project monitoring plan including monthly and storm 
water testing and analysis 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Approved Quality Assurance Project Plan, monitoring plan, 
and project assessment and evaluation plan 

February 2009 – April 
2009 

¾ mile of existing trail restored February 2009 – 
October 2009 

Six month progress report July 2009 
12 month progress report January 2010 
Trail survey and design, 1 mile of new trail constructed, 3 
new access points created 

February 2010 – 
December 2010 

18 month progress report July 2010 
Published trail map, interpretive signs installed, and public 
outreach 

February 2011 – 
December 2011 

24 month progress report January 2012 
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Ongoing items 
Invasive plant removal and native vegetation planting on 8.4 
acres 

February 2009 – 
December 2010 

Educational materials for local schools including workplan, 
curriculum, community course catalog, and program 
evaluation 

February 2009 – 
February 2012 

Monitoring plan data analysis memos Monthly between 
February 2009 – 
February 2012 

FINAL REPORT/FINAL PAYMENT REQUEST May 31, 2012 
 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Monitoring $18,500
Trail restoration and construction 95,800
Outreach and interpretive signage 14,000
Invasives removal and native vegetation planting 28,000
Educational materials 15,500
Reporting 8,500
Direct administration 27,045
GRAND TOTAL   $207,343

 
 
 

PROJECT SUPPORT LETTERS 
 

• Gene Albaugh City Manager, City of  Nevada City  
• Don Ryberg, Tribal Chairman, Tsi-Akim Maidu Tribe 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 
 
• Number of New Recreation Access Points  
• Acres of Land Improved or Restored 
• Feet of Trail/Path Length Constructed or Improved  
 
 

 
 


